SAS Superstructure Rundate 22-Nov-14

Location: 04-SF-80-13.2/13.9 Time 8:56 AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) . 04-0120F4
Diary #: 369 Const Calendar Day: 557 Date: 13-Dec-2013  Frida

y y _ _ ay 04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved

Weather

4PM
Condition overcast, low fog, cool

Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

[
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Diary' Dispute
General Comments —~
Track progress of FWS chlorination of 2 1/2" DW and 2" Tower water lines. Misc. MEP paperwork and
wrtie diaries. Process December Estimate Q-Sheets.
04-0120F4 Bid Item: 124 0-000-000.124 DOMESTIC WATER (2NPS) (T1 TOWER)

F.W. SPENCER AND SON, INC
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 3.50 0.00 0.00 3.50 D
Plumber/Pipefitter JNM NARCISO BIAGI 3.50 0.00 0.00 3.50 D
Plumber/Pipefitter FOR TOM COLOMBO 3.50 0.00 0.00 3.50 D
Di ary: Dispute
Pipe Testing 124  0-000-000.124
Starting at 0730, the FWS crew, including Josh Johnson, met with Barrett Marine to take chloride readings
of the water in the 2" Tower Water Line. The chloride level was maintained overnight and the line deemed
sufficiently sanitized.
At 0830, the crew began draining the water into a rented water truck. The system was drained by 1000
and the crew collected hoseline and other equipment until 1030. After they returned to the yard, the crew
spent 30 minutes packing away the chloride testing material.
CCO-342 Bid Item: 001 0-LCL-ELS.342 Lane Closures
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 2.50 0.00 0.00 2.50 D
Plumber/Pipefitter JNM NARCISO BIAGI 2.50 0.00 0.00 2.50 D
Plumber/Pipefitter FOR TOM COLOMBO 2.50 0.00 0.00 2.50 D
Di ary: Dispute
Mobilization to and 001  O-LCL-ELS.342
demobilization from job site [
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 369 Date: 13-Dec-2013  Friday

4

The FWS crew, including Josh Johnson, arrived at Pier 7 at 0600 and began loading equipment for the
day's operation. The closure was established by 0700, and the crew was at the EB bridge, at the tower
access by 0730 ready to start the day's activities.

The crew concluded the work at 1030. Rick Kiikvee spent approximately an hour returning to the site, then
using the water truck to spread dust control water on Burma road. Narciso B. and Josh J. spent an hour
returning to Pier 7 and stowing their equipment.

The crew used three crew trucks and a portapotty in the day's operations.
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